
 

 

ADDENDUM # 5 QUESTIONS FOR ITB: 26-11 

Issued: January 26, 2026 

 

Q1. The 30-Day construction schedule (from NTP) will not accommodate the 21 concrete  
cure time required by General Note 8 in the Tolar Installation Instructions. Please advise  
if it will be possible to increase Project Milestone E accordingly. Typically, any changes 
can be requested through a Change Order with justification sent to DOT for approval. 
 
Q2. The Tolar Packing List shows three 11’ shelters and one 15’ shelter were shipped. 
Please advise at which location the 15’ shelter will be installed.  Gadsden County 
Courthouse-Monroe 
 
Q3. Please confirm the County will provide a secure shelter assembly area (with electric  
power) at no cost to the Contractor. Yes, we will. 
 
Q4. No reinforcing steel is shown for the concrete pads. Please confirm. Confirmed no 
steel reinforcement for the concrete pads. 
 
Q5. No shelter grounding is shown. Please confirm. Confirmed. 
 
Q6. Existing condition conflicts (ie: fiber optic pull boxes, landscaping, etc) occur at some 
of the indicated shelter locations. Please provide the regimen for resolving the necessary  
location adjustments in the field. Coordinate with the Utility Owner for necessary  
adjustments or relocation of utilities required to complete the work prescribed in the  
plans. Complete clearing and grubbing within the right of way necessary to complete 
the work prescribed in the plans. 
 
Q7. The shelter assemblies seem to have been stored outside and uncovered for more than  
a year. Have the batteries and light bars been stored in a separate location out of the  
weather? All items have been stored together. 

Roosevelt Morris e/s 

Roosevelt Morris 
Acting Assistant County Administrator and Purchasing Director 


